

**Bremer County Board of Supervisors (Board)**  
**Courthouse Project: Architect Selection**  
**Request for Qualifications Schedule**  
**August 2, 2021**

**Tentative Timeline:**

<b>Date</b>	<b>Milestone</b>
April 26, 2021	Board Meeting: Consider approving RFQ documents
August 2, 2021	Release RFQ document; Provide notice to newspapers for publication; Post RFQ documents on INRCOG website
August 16, 2021	Vendor questions due
	Vendor question worksession (1:00 PM at INRCOG or virtual)
August 23, 2021	Board answers (to vendor questions) due to be posted
September 3, 2021	Vendor proposals due
	Proposal Review Committee meeting (1:00 PM at INRCOG or virtual)
September 10, 2021	Scoring sheets due to INRCOG
September 20, 2021	Conduct Prospective Vendor Interviews
September 27, 2021	Board Meeting (consider notice to proceed and/or contract)